
 

 

Newmark/Muscoy Conference Call Notes 
29 August 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Dave Solomona/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

 

Construction 

� El-Co is finishing up some punch list items at 19th and Encanto. As soon as the one remaining 
differential pressure transmitter comes back from the manufacturer, it will be installed. 

� Matt stated that the following Attachment A items from the final inspection are complete:  3, 
4, 7, 8, 9, 10, 11, 12, and 16. 

� Bill stated that Muni asked if Encanto Park Booster Station is available. He stated that 
SBMWD can take manual samples to satisfy DHS requirements until the vault 
instrumentation is available.  Bill to coordinate with Muni.  SCE can evaluate the booster 
pumps after startup. 

� Adam, Matt, and Nick will review the start-up test procedure by today or tomorrow. 
� Kim said the monthly evaluation by Adam and Bob may be delayed from 7 September to the 

following week if Encanto is ready for inspection the following week (seek of 12 September). 

Well Construction 

� Adam will prepare an updated punch list for the extraction wells, monitoring wells, and 
Encanto Park. 

General 

� The priority 1 Action List items were discussed. 

� The meeting and the inspection scheduled for 31 August and 1 September was cancelled. Will 
discuss possible new dates on the next call. 

Community 

� None. 

Next Conference Call 

Tuesday, 6 September 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


